5G Network Construction Report

Project: East Region 5G Coverage Enhancement
Construction Unit: China Telecom Regional Branch
Report Period: 2026-03-01 to 2026-03-18

Progress Summary:
- Core equipment installation: Completed
- Tower construction: 3 sites completed
- Network testing: In progress

Current Status:
Equipment room setup completed.
South district tower #3 finished.

Next Steps:
1. Conduct site power-on testing
2. Perform network integration tests
3. Complete final acceptance

Site Installation Photos



Figure 1: Core equipment installation